

I-Share Implementation Task List 2016

	A	B	C	D	G	H
1	Done?	Deadlines and Trainings	Whose Task	Task Description	Start Date	Finish Date
5				PLANNING TASKS		
6	✓		CARLI, Ex Libris	Ex Libris contract amendment		
7				DATA MIGRATION PLANNING		12/11/2015
8	✓		CARLI	CARLI staff build databases on test server for test loads		12/11/2015
9	✓		CARLI	CARLI staff build training databases and associated WebVoyages		12/11/2015
10	✓		CARLI	CARLI staff prepare Voyager client Update Checker for new libraries		12/11/2015
11			CARLI	CARLI staff work with OCLC to add new libraries to group subscription (to start in time for cataloging gap)		12/11/2015
12	✓		CARLI	CARLI sets up FTP directories on Files server before libs go live with cataloging		12/15/2015
13	✓	Training	CARLI, Libraries	Project Review/Data Conversion Orientation webinar		1/15/2016
14	✓		FYI	MLK Day		1/18/2016
15	✓	Deadline!	Libraries	First draft DMQs due to EXL		2/5/2016
16	✓	Training	CARLI, Libraries, Ex Libris	Data conference calls with library staff, CARLI and EXL	2/8/2016	2/12/2016
17	✓	Training	CARLI, Libraries	MFHD Workshop in Champaign (1-day training)	2/24/2016	2/25/2016 (SNOWDATE)
18	✓	Deadline!	Libraries	Final data specs (DMQs) and list of all types of loads to be done to EXL	3/1/2016	3/1/2016
19	✓	Deadline!	Libraries	First draft ABBA and other tables to EXL	3/1/2016	3/1/2016
20				TEST DATA LOADS		3/1/2016
21	✓	Deadline!	Libraries	Extracts of TEST bib load (bibs/authorities/mfhds/items) data due to EXL		3/1/2016
22	✓	Training	CARLI, Libraries	Data Review Training in Champaign (1-day training)	3/9/2016	3/11/2016 (SNOWDATE)
23	✓		Ex Libris	Processing of test bib/mfhd/item/auth records by ExL Professional Services	3/2/2016	3/16/2016
24	✓		Ex Libris	Test bib loads	3/16/2016	3/18/2016
25	✓		FYI	Good Friday		3/25/2016
26	✓		Libraries	Test bib load reviews	3/21/2016	3/31/2016
27	✓	Deadline!	Libraries	Test bib load acceptance due	4/1/2016	4/1/2016
28	✓	Deadline!	Libraries	First draft Patron group mapping tables to EXL		4/5/2016
29	✓	Deadline!	Libraries	Extracts of TEST patron records due to EXL		4/5/2016
30	✓		Ex Libris	Processing of test patron records by ExL Professional Services	4/6/2016	4/13/2016
31	✓	Training	CARLI, Libraries	System Administration Profiling Workshop (1-day training) - Scheduled with each library.		4/14/2016
32	✓		Ex Libris	Test patron loads	4/14/2016	4/14/2016
33	✓		Libraries	Test patron load reviews	4/15/2016	4/19/2016
34	✓		Ex Libris	EXL does fixes to bib load code (if required)	4/5/2016	5/13/2016
35	✓	Deadline!	Libraries	Test patron load acceptance due	4/20/2016	4/20/2016
36	✓	Deadline!	Libraries	Provide required information so CARLI can proceed with SysAdmin set up	4/20/2016	4/20/2016
37	✓		CARLI	CARLI setup Circ and other required System Administration in preparation for test circ loads	4/20/2016	4/27/2016

I-Share Implementation Task List 2016

	A	B	C	D	G	H
1	Done?	Deadlines and Trainings	Whose Task	Task Description	Start Date	Finish Date
38	✓		Libraries	Libraries review SysAdmin setup in preparation for test circ loads	4/28/2016	5/4/2016
39	✓	Deadline!	Libraries	Extracts of TEST circ data due to EXL		4/28/2016
40	✓	Training	CARLI, Libraries	Cataloging Client Training in Champaign (2-day training)	5/5/2016	5/6/2016
41	✓		FYI	ELUNA -- Oklahoma City, OK	5/3/2016	5/6/2016
42	✓		Ex Libris	Processing of test circ records by ExL Professional Services	4/29/2016	5/4/2016
43	✓		Ex Libris	Test circ load	5/5/2016	5/10/2016
44	✓		Libraries	Test circ load reviews	5/11/2016	5/12/2016
45	✓	Deadline!	Libraries	Test circ load acceptance due		5/12/2016
46	✓			PRODUCTION DATA LOADS		5/13/2016
47	✓		Libraries	Sites quit cataloging in current systems. Cataloging gap begins.		5/13/2016
48	✓	Deadline!	Libraries	Extracts of PRODUCTION bib load (bibs/authorities/mfhd/items) data due to EXL		5/13/2016
49	✓	Deadline!	Libraries	Libraries final data mappings (ABBA tables, etc) due		5/13/2016
50	✓	Training	CARLI, Libraries	Circulation Client Training	5/17/2016	5/17/2016
51	✓	Training	CARLI, Libraries	Searching and Requesting via VuFind and UB Training	5/18/2016	5/18/2016
52	✓		Ex Libris	Processing of production bib/MFHD/item/auth records by ExL Professional Services	5/16/2016	5/20/2016
53	✓		Ex Libris	Production bib loads	5/23/2016	5/25/2016
54	✓		Libraries	Production bib load reviews	5/26/2016	6/1/2016
55	✓		FYI	Memorial Day Holiday	5/30/2016	5/30/2016
56	✓	Deadline!	Libraries	Extracts of PRODUCTION patron records due. Sites quit updating patron records in current systems. Patron record gap begins.		5/31/2016
57	✓	Deadline!	Libraries	Libraries final patron group code mappings due		5/31/2016
58	✓	Deadline!	Libraries	Deadline for completing UB patron mapping worksheets		5/31/2016
59	✓	Deadline!	Libraries	Deadline for decision on supporting local call slip processing		5/31/2016
60	✓	Deadline!	CARLI, Libraries	CARLI and Libraries do System, Security, and Cataloging SysAdmin work		6/2/2016
61	✓	Deadline!	Libraries	Libraries production bib load acceptance due. Live on Voyager for cataloging. Cataloging gap ends.		6/2/2016
62	✓		CARLI	CARLI staff add libraries to daily OCLC load scripts		6/2/2016
63	✓		CARLI	CARLI staff add custom indexes to DBs and perform regens (overnight)		6/2/2016
64	✓		CARLI	CARLI staff update UB lookup tables in all DBs		6/2/2016
65	✓		Ex Libris	Processing of production patron records by ExL Professional Services	6/1/2016	6/7/2016
66	✓		Ex Libris	Production patron loads	6/8/2016	6/8/2016
67	✓		Libraries	Production patron reviews	6/9/2016	6/10/2016
68	✓	Deadline!	Libraries	Production patron load acceptance due		6/13/2016
69	✓		Ex Libris	MLS Data migration, authority load, CARLI index definition load, and reindexing	6/13/2016	6/14/2016
70	✓		CARLI	CARLI staff add UB patron types to SysAdmin		6/14/2016
71	✓		CARLI	CARLI does Circ and Call Slip SysAdmin in preparation for production circ loads	6/10/2016	6/14/2016
72	✓	Deadline!	CARLI, Libraries	CARLI and Libraries deadline for completing UB patron group rules/matrices in SysAdmin		6/14/2016
73	✓		CARLI, Libraries	Libraries and CARLI review ALL SysAdmin settings in preparation for circ loads	6/15/2016	6/16/2016

I-Share Implementation Task List 2016

	A	B	C	D	G	H
1	Done?	Deadlines and Trainings	Whose Task	Task Description	Start Date	Finish Date
74	✓	Deadline!	Libraries	Extracts of PRODUCTION circ data due to EXL. Circulation gap begins.		6/17/2016
75			Ex Libris	Processing of production circ data by ExL Professional Services	6/20/2016	6/24/2016
76			FYI	ALA Annual -- Orlando, FL	6/23/2016	6/28/2016
77			Ex Libris	Production circ loads	6/24/2016	6/27/2016
78			Libraries	Production circ review	6/28/2016	6/29/2016
79		Deadline!	Libraries	Production circ load acceptance due.		6/29/2016
80			CARLI	CARLI copies production databases from voyager-test to voyager.	6/30/2016	7/1/2016
81			FYI	Fourth of July Holiday	7/4/2016	7/4/2016
82			Libraries	Libraries edit their voyager.ini file to point to voyager.carli.illinois.edu LIVE ON VOYAGER FOR LOCAL OPERATIONS.	7/1/2016	7/1/2016
83			CARLI	CARLI staff add libraries to routine daily circulation batch processing		7/1/2016
84			CARLI	CARLI staff establish production OPAC interfaces for all libs		7/1/2016
85			CARLI	CARLI staff test UB Integration process.	7/6/2016	7/12/2016
86			CARLI	UB Integration for I-Share. LIVE FOR RESOURCE SHARING.	7/13/2016	7/15/2016
87			CARLI	Libraries data loaded and displayed in I-Share union catalog	7/18/2016	7/22/2016
88		Training	CARLI, Libraries	Acquisitions/Serials Client Training (2-day training)	Fall 2016	TBD
89		Training	CARLI, Libraries	Voyager Reports/Reporting Training (1-day training)	TBD	TBD